SIMPLE GANTT CHART by Vertex42.com

LNL

Insert new rows ABOVE this one

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Liam Saxon, Nicolas Wed, 6/3/2020 Project Start: Jun 1, 2020 Jun 8, 2020 Jun 15, 2020 Jun 22, 2020 Jun 29, 2020 Jul 6, 2020 Jul 13, 2020 Jul 20, 2020 1 Display Week: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 ASSIGNED TASK PROGRESS START END Sprint one 100% 6/3/20 Source Control: Git Liam Saxon 6/8/20 Project Manageme Liam Saxon 100% 6/3/20 6/8/20 Software Developn Luke Liston 100% 6/3/20 6/8/20 Analysis document Luke Liston 100% 6/3/20 6/8/20 6/3/20 Multi-Platform Rep Nicolas Brown 100% 6/8/20 update the site to t Nicolas Brown 100% 6/3/20 6/8/20 Sprint Two Task 1 6/8/20 6/10/20 Task 2 6/8/20 6/10/20 6/10/20 Task 3 6/8/20 Task 4 6/8/20 6/10/20 Task 5 6/8/20 6/10/20 **Sprint Three** Task 1 6/18/20 6/23/20 Task 2 6/24/20 6/28/20 Task 3 6/29/20 7/4/20 Task 4 7/5/20 7/9/20 Task 5 6/29/20 7/3/20

		Display Week:	1		Jun 1, 2020	Jun 8, 2020	Jun 15, 2020	Jun 22, 2020	Jun 29, 2020	Jul 6, 2020 6 7 8 9 10 11 12	Jul 13, 2020	Jul 20, 2020
TASK	ASSIGNED TO	PROGRESS	START	END	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S